COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 08/ 2017

ESTI MATE SUMVARY 11: 28: 03
CONTI D: C20656 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20656- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.5 DAYS TI ME ALLOW 38 WORK DAYS
US 85 RESURFACI NG MP 242-246 N PERCENT TI ME: 32.89 ORI G TI ME ALLOW 38 WORK DAYS
PRQJECT NO. NH0853- 100
US 85 RESURFACI NG MP 242-246 N
NAVE OF RQAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
AGGREGATE | NDUSTRI ES - WCR, | NC. PAY PERI OD ENDI NG 06/ 17/ 2017 DATE TI ME STARTED 05/ 30/ 2017
1687 COLE BOULEVARD SUI TE 300 DATE LET 12/ 01/ 2016 DATE WORK BEGAN 05/ 30/ 2017
DATE AWARDED 12/ 08/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 22/ 2016 DATE ACCEPTED
GOLDEN CO 80401 (303) 985- 1070 DATE NOTI CE TO PROCEED 05/ 30/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,665, 150. 85 PARTI Cl PATI NG $ 1,074, 094. 00 $ 1, 074, 094. 00
AWARD PRQJECT AM: $ 2,686, 662. 60 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 40. 30% TOTAL EARNI NGS 1, 074, 094. 00 1,074, 094.00
FUNDS AVAI LABLE: $ 1,591, 056.85 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 074, 094. 00 1, 074, 094. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -28,961.04 -28,961. 04
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 045, 132. 96 1, 045, 132. 96
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 045, 132. 96 1, 045, 132. 96
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1, 045, 132. 96

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20656- Bl D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: NHO853- 100 ESTI MATE NO 0001 11: 28: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 189. 000 0. 000
EACH 0. 000 0. 00
8. 90000 0. 000 0. 00
0010 202-00240 Renoval of Asphalt Mat (Pl aning) 7, 043. 000 0. 000
SY 7,043. 000 37,327.90
5. 30000 7,043. 000 37,327.90
0015 202-00246 Renoval of Asphalt Mat (Planing) (Special) 3,941. 000 0. 000
SY 3,941. 000 86, 504. 95
21. 95000 3,941. 000 86, 504. 95
0020 202-01130 Renoval of Guardrail Type 3 1, 712. 000 0. 000
LF 0. 000 0. 00
7.80000 0. 000 0. 00
0025 208-00035  Aggregate Bag 128. 000 0. 000
LF 128. 000 2,854. 40
22.30000 128. 000 2,854. 40
0030 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0035 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0040 304- 06009 Aggregate Base Course (C ass 6) (Special) 2, 837.000 0. 000
TON 0. 000 0. 00
24. 25000 0. 000 0. 00
0045 403-00720 Hot M x Asphalt (Patching) (Asphalt) 780. 000 0. 000
TON 710. 520 103, 025. 40
145. 00000 710. 520 103, 025. 40
0050 403- 05000 Hot M x Asphalt (Reflective Crack Interlayer) 3, 657. 260 0. 000
TON 3, 657. 260 676, 593. 10
185. 00000 3, 657. 260 676, 593. 10
0055 403-34861 Hot M x Asphalt (Gading SX) (100) (PG 70-28) 12, 458. 000 0. 000
TON 0. 000 0. 00

79. 60000 0. 000 0. 00



CONTI D C20656 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20656- Bl D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: NH0853- 100 ESTI MATE NO 0001 11:28: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 606-00301 Quardrail Type 3 (6-3 Post Spacing) (M) 312. 000 0. 000
LF 0. 000 0. 00
26. 25000 0. 000 0. 00
0065 606- 00350 Quardrail Type 3 (Double) (6-3 Post Spacing) (MsS) 1, 400. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0070 606-02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,575. 00000 0. 000 0. 00
0075 612-00001  Delineator (Type I) 80. 000 0. 000
EACH 0. 000 0. 00
27.90000 0. 000 0. 00
0080 612-00002 Del i neator (Type I1) 74.000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0085 612-00003  Delineator (Type III) 35. 000 0. 000
EACH 0. 000 0. 00
30. 15000 0. 000 0. 00
0090 614-80385 Runble Strip 12, 000. 000 0. 000
LF 0. 000 0. 00
0. 40000 0. 000 0. 00
0095 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 600 108, 726. 00
181, 210. 00000 0. 600 108, 726. 00
0100 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 500 1, 730. 00
3, 460. 00000 0. 500 1, 730. 00
0105 627-00005 Epoxy Pavenent Mar ki ng 170. 000 0. 000
GAL 0. 000 0. 00
195. 00000 0. 000 0. 00
0110 627-00011 Pavenent Marking Paint (\Waterborne) 500. 000 0. 000
GAL 231. 000 14,171. 85
61. 35000 231. 000 14,171. 85



CONTI D C20656 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20656- Bl D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: NHO853- 100 ESTI MATE NO 0001 11:28: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 216. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0120 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 180. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 10000 0. 000 0. 00
0125 630- 00000 Fl aggi ng 2, 000. 000 0. 000
HOUR 299. 500 5, 990. 00
20. 00000 299. 500 5, 990. 00
0130 630- 00007 Traffic Control Inspection 19. 000 0. 000
DAY 19. 000 2,755.00
145. 00000 19. 000 2,755. 00
0135 630-00012 Traffic Control Management 38. 000 0. 000
DAY 13. 000 13, 065. 00
1, 005. 00000 13. 000 13, 065. 00
0140 630- 00015 Uniforned Traffic Control Coordination 10. 000 0. 000
HOUR 0. 000 0. 00
55. 80000 0. 000 0. 00
0145 630- 80002 Fl ashi ng Beacon (Sol ar) 2.000 0. 000
EACH 1. 000 445. 00
445. 00000 1. 000 445. 00
0150 630-80335 Barricade (Type 3 MA) (Tenporary) 7.000 0. 000
EACH 3. 500 253.75
72.50000 3.500 253.75
0155 630- 80341 Construction Traffic Sign (Panel Size A) 28. 000 0. 000
EACH 14. 000 625. 10
44. 65000 14. 000 625. 10
0160 630- 80342 Construction Traffic Sign (Panel Size B) 62. 000 0. 000
EACH 31. 000 2,247.50
72.50000 31. 000 2,247.50
0165 630-80343 Construction Traffic Sign (Panel Size Q) 8. 000 0. 000
EACH 1. 500 117.15
78.10000 1. 500 117.15



CONTI D C20656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20656- Bl D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: NHO853- 100 ESTI MATE NO 0001 11: 28: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 417.50
835. 00000 0. 500 417.50
0175 630- 80359 Portabl e Message Sign Panel 250. 000 0. 000
DAY 132. 000 7, 260. 00
55. 00000 132. 000 7, 260. 00
0180 630-80360 Drum Channel i zi ng Devi ce 25. 000 0. 000
EACH 8. 000 223. 20
27.90000 8. 000 223. 20
0185 630- 80390 Channel i zi ng Device (Special) 200. 000 0. 000
EACH 85. 000 1, 895. 50
22. 30000 85. 000 1, 895. 50
0190 630- 80393 St ackabl e Vertical Panels 25. 000 0. 000
EACH 9. 000 200. 70
22. 30000 9. 000 200. 70
0195 630- 80520 Mobi | e Pavenment Marking Zone 5. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0200 630-85041 Mobi | e Attenuat or 55. 000 0. 000
DAY 13. 000 7,280. 00
560. 00000 13. 000 7,280. 00
0201 900- 00006 Added Item (Dol lar)/ Wrking Time Violation 0. 000 0. 000
DOL - 20, 250. 000 - 20, 250. 00
1. 00000 - 20, 250. 000 - 20, 250. 00
0205 700- 70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20656 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20656- BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: NH0853- 100 ESTI MATE NO 0001 11:28: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 700- 70018 F/ A Roadway Snoot hness | ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70023 F/ A On-The-Job Trai nee F/ A On-The-Job Trai nee 240. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70025 F/' A Quality Incentive Paynent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,644,515.85% 1,053,459.00$% 1,053, 459.00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0240 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 14, 500. 00
14, 500. 00000 1. 000 14, 500. 00
0245 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 4, 350. 00
4, 350. 00000 1. 000 4, 350. 00
0250 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 785. 00
1, 785. 00000 1. 000 1, 785. 00
CAT 0400 CURRENT AMI  $ 20, 635.00 $ 20, 635.00 $ 20, 635. 00

PRQJECT TOTAL CURRENT AMI $ 2,665,150.85$% 1,074,094.00$ 1,074, 094.00



